COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE SUMVARY

CONTI D: C18722

PCN. 18722-BI D

CONTRACT DESCRI PTI ON\:
SH 101 PURGATO RE RI VER AND DR

PRQJIECT NO FBR101A- 003
SH 101 PURGATO RE RI VER AND DR

NAME OF ROAD: 101A
PRQIECT COUNTI ES: BENT
CONTRACTOR:
W LDCAT CONSTRUCTION CO., | NC.
P. O BOX 9163
W chita KS 67277-01¢719 550 1008
CURRENT PROJIECT AMI:  $ 5,670, 795. 89 PARTI Cl PATI NG
AWARD PRQJECT AM: $ 3,093, 500. 00 NON- PARTI Cl PATI NG
PERCENT COVPLETE: 37.73% TOTAL EARNI NGS
FUNDS AVAI LABLE: $ 3,531, 438.68 STOCKPI LED MATERI ALS

GROSS EARNI NGS
TOTAL CLAI M5 $ 0. 00 RETAI NAGE

SECURI TI ES ENCUVBERED
NET EARN NGS

LI QUI DATED DANVAGES
AUTOPAY ADJUSTMENT
AMOUNT DUE

OTHER ADJUSTMENTS

APPROVED FOR PAYMENT BY

ESTI MATE NO 0003

COFRS REPCRTI NG CATEGCRY: 2

Page 1
ESTI MATE RUN 10/ 22/ 2012
11: 01: 41

SPEC YR 2005

FACS REF NO

TIME CHARGED: 175.0 DAYS TIME ALLOWN 6/29/2012 FI XED COVPLETI ON DATI

PERCENT TIME:  291. 67 ORI G TI ME ALLON 6/29/2012 FI XED COVPLETI ON DATI

PAY PERI OD ENDI NG 10/ 22/ 2012 DATE TI ME STARTED 05/01/2012
DATE LET 02/ 09/ 2012 DATE WORK BEGAN
DATE AWARDED 03/ 01/ 2012 DATE TI ME STOPPED

DATE CONTRACT EXECUTED 03/ 14/ 2012 DATE ACCEPTED

DATE NOTI CE TO PROCEED 05/ 01/ 2012

$ 0.00 $ 0.00
2,139, 357.21 1,277,877.38
2,139, 357.21 1,277,877.38
0.00 0.00
2,139, 357.21 1,277,877.38
- 46, 402. 50 -23,558. 11
0.00 0.00
2,092, 954. 71 1, 254, 319. 27
0.00 0.00
0.00 0.00
2,092, 954. 71 1, 254, 319. 27
0.00 0.00
PAYMENT DE s 128431027

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18722 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18722-BID ESTI MATE RUN 10/ 22/ 2012
PRQIECT: FBRLO1A- 003 ESTI MATE NO 0003 11: 01: 41
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0250 ROADWAY

0005 626- 00000 Mobi i zati on 1. 000 0. 000
LS 0. 000 0. 00
200, 000. 00000 0. 000 0. 00
0006 626-00100 Mobi i zation (W o Autopay) Replaces the Del eted Line 200, 000. 000 100, 000. 000
Item# 0005 (CMO #003)
LS 100, 000. 000 100, 000. 00
1. 00000 200, 000. 000 200, 000. 00
0010 631-00100 H ghway Design & Construction L-24-F 1. 000 0. 000
LS 0. 000 0. 00
580, 000. 00000 0. 000 0. 00
0011 631-00100 *H ghway Design & Construction Replaces the Del eted 434, 716. 990 401, 752. 380
Line Item# 0010 (CMO #003)
LS 32,964. 610 32,964. 61
1. 00000 434, 716. 990 434,716. 99
0015 631-00100 H ghway Design & Construction M24-B 1. 000 0. 000
LS 0. 000 0. 00
140, 000. 00000 0. 000 0. 00
0016 631-00100  *H ghway Design & Construction Replaces the Del eted 142, 090. 000 129, 180. 000
Li ne Item #0015 ( CMD #003)
LS 12,910. 000 12, 910. 00
1. 00000 142, 090. 000 142, 090. 00
0020 700- 70010 F/ A M nor Contract Revisions 200, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0025 700-70011 F/ A Partnering 5, 000. 000 3, 676. 200
FA -1,838. 100 -1,838.10
1. 00000 1, 838. 100 1, 838. 10
0030 700- 70012 F/ A Asphalt Pavenent Incentive 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0035 700-70016 F/ A Fuel Cost Adj ustnent 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0040 700-70018 F/ A Roadway Snoot hness | ncentive 15, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0.00



CONTI D C18722 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 18722-BID ESTI MATE RUN 10/ 22/ 2012
PRQIECT: FBRLO1A- 003 ESTI MATE NO 0003 11: 01: 41
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0250 ROADWAY

0045 700- 70019 F/ A Asphalt Cenent Cost Adj ustnent 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0050 700-70021 F/ A On- The-Job Trai nee 1, 280. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0055 700- 70034 F/ A Scour Count er neasures 200, 000. 000 0. 000
FA 74, 003. 220 74,003. 22
1. 00000 74,003. 220 74,003. 22
0060 700-70380 F/ A Erosion Control 75, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0250 CURRENT AMI  $ 2,228,086.99 $ 218,039.73 % 852, 648. 31
CAT NO0350 STRUCTURES

0065 631-10002 Bri dge Design and Construction L-24-F 1. 000 0. 000
LS 0. 000 0. 00
L, 996, 000. 00000 0. 000 0. 00
0066 631-10002 *Bridge Design and Construction Replaces the Del eted 1, 165, 938. 900 149, 450. 000
Li ne Item #0065 ( CMD #003)
LS 1, 016, 488. 900 1, 016, 488. 90
1. 00000 1, 165, 938. 900 1, 165, 938. 90
0070 631-10002 Bri dge Design and Construction M 24-B 1. 000 0. 000
LS 0. 000 0. 00
160, 000. 00000 0. 000 0. 00
0071 631-10002 Bri dge Design and Construction Replaces the Del eted 103, 270. 000 59, 921. 250
Li ne Item #0070 ( CMD #003)
LS 43, 348. 750 43, 348. 75
1. 00000 103, 270. 000 103, 270. 00

CAT 0350 CURRENT AMI $ 3,425,208.90% 1,059, 837.65% 1,269, 208. 90
CAT NO0450 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0075 620- 00002 Field Office (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
6, 000. 00000 1. 000 6, 000. 00
0080 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00

7, 000. 00000 1. 000 7,000. 00



CONTI D C18722 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
ESTI MATE RUN 10/ 22/ 2012

PCN: 18722-BI D
PRQJECT: FBR101A- 003 ESTI MATE NO 0003 11:01: 41

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT

UNI T PRI CE
CAT NO0450 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0085 620-00020 Sanitary Facility 3. 000 3. 000
EACH 0. 000 0. 00
1, 500. 00000 3. 000 4,500. 00
CAT 0450 CURRENT AMI  $ 17,500.00 $ 0.00$ 17, 500. 00

PRQJECT TOTAL CURRENT AMI $ 5,670,795.89¢$% 1,277,877.38% 2,139, 357.21



